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Radiogram No. 7201u Form 24 for 09/06/2011

ACH-M CONFIG FOR NOMINAL OPERATION. ACH-M ACTIVATION.

GMT CREW ACTIVITY
06:00-06:10 CDR Morning Inspection
06:00-06:10 FE-1 Morning Inspection. SM IICC [Caution & Warning Panel] Test
06:00-06:30 FE-4 SPRUT-2 Body Mass Measurement
06:00-06:05 FE-6
06:00-06:05 FE-3 Reaction Self-test
06:00-06:05 FE-5
06:05-06:10 EIIE:SEE Morning Inspection
CDR,FE-
06:10-06:40 1,FE-3, Post-sleep
FE-5,FE-6
06:30-07:30 FE-4 SPRUT-2 Experiment by FE-4. Tagup with specialists (S-band)
CDR,FE-
06:40-07:30 1,FE-3, BREAKFAST
FE-5,FE-6
07:30-07:55 . Daily Planning Conference (S-band)
07:55-08:40 (13'22_'5'5' Soyuz 231 Sokol Suit Leak Check
07:55-08:15 FE-5,FE-6 Work Prep
07:55-08:30 FE-4 Post-sleep
08:15-08:20 FE-5 Transferring Super Sensitive HDTV Camera from JPM1 to Cupola
08:15-09:00 FE-6 ARED Display Troubleshooting
08:20-08:30 FE-5 'Ic':ruapn(jl;erring Super Sensitive HDTV Camera Converter from JPML1 to
08:30-09:25 FE-4 BREAKFAST
08:30-09:00 FE-5 Installation of Super Sensitive HDTV Camera Cable in Cupola
08:40-08:55 CDR,FE-1 Drying Sokol spacesuits: setting up suits 1 and 2 (Soyuz 231) for drying
08:40-10:00 FE-3 Crew Departure Prep
08:55-09:55 FE-1 Physical Exercise (T2) Day 4
08:55-10'55 CDR ,(AS(EbHa-l?]/Id;:onfig for nominal operation after testing. Tagup with specialists
09:00-10:15 FE-6 Physical Exercise (ARED)
09:05-09:15 FE-5 Diagnostic Kit Demonstration Part 2 Preparation
09:15-09:55 FE-5 Diagnostic Kit Demonstration. Part 2
Verification of antivirus scan results on Auxiliary Computer System
09:25-09:35 |FE-4 (BKC) laptops and Report to MCC g P g
09:35-09:55 FE-4 Elektron-VM Shutdown With Purge
09:55-10:05 FE-5 Diagnostic Kit Demonstration Part 2 Closeout
09:55-11:25 FE-1 Progress 410 Rodnik Water Tank 2 [BB2] Bladder Compression
10:00-10:15 FE-4 PLANTS-2 Watering
10:00-10:20 FE-3 Treadmill Kinematics Exercise Preparation
10:15-10:45 FE-6 WRS Maintenance
10:20-11:20 FE-3 Physical Exercise T 2



10:20-10:40

10:35-10:45
10:45-11:10
10:45-13:00
10:50-12:20
10:55-11:10
11:10-11:20
11:20-11:30
11:20-11:30
11:25-11:35
11:30-12:15
11:30-13:00

11:35-11:50

12:00-13:00
12:15-12:20
12:20-12:25

12:20-12:25

12:25-12:30
12:30-13:00

12:35-12:55

12:55-13:00
13:00-14:00

14:00-14:10

14:00-15:00
14:00-14:20
14:00-14:10
14:00-14:15
14:10-14:15
14:10-14:20
14:15-14:40

14:20-14:35

14:20-14:30
14:30-15:00
14:30-15:10
14:40-15:40

15:00-15:15

15:00-15:10
15:05-15:10
15:10-15:40

FE-4

FE-5
FE-5
FE-6
FE-4
CDR
FE-5
FE-5
FE-3
FE-1
FE-5
FE-3

FE-1

CDR
FE-5
FE-5

FE-1

FE-5
FE-5

FE-1

FE-1

FE-1

FE-4
FE-3
FE-5
CDR
FE-5
FE-6
FE-5
FE-1
FE-3,FE-6
FE-3,FE-6
CDR
FE-5
FE-4
FE-6
FE-1
FE-1
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MOLNIYA-GAMMA. Saving data to a card. Tagup with specialists (S-
band)

Super Sensitive HDTV 17mm Lens Setup
Super Sensitive HDTV Video Downlink
PMM Cleanup

Physical Exercise (TVIS), Day 1

Routine Maintenance of SM Rodnik Tank Valves KH and KB
Taking video based on prediction data
Super Sensitive HDTV Power Off
Treadmill Kinematics Exercise End
Terminate suits 1,2 drying (Soyuz 231)
Lego Bricks Payload Review

Physical Exercise (ARED)

Start suit 3 drying and set up the first pair of gloves for drying (Soyuz
231)

Physical Exercise (TVIS), Day 4
ISSAC Lab Window Shutter Open
CGBA-5 Status Check

Terminate drying the first pair of gloves and start drying the second pair
(Soyuz 231)

Video Camera Assembly 1 (VCAL) Adjustment
FSL Video Management Unit HDDs position swap

Sampling condensate water [KAB] upstream of CPB-K2M BKO (to a
drink bag) — setup, bag installation

Terminate drying the second pair of gloves (Soyuz 231)
LUNCH

Sampling condensate water [KAB] upstream of CPB-K2M BKO —
sampler replacement

URAGAN. Observations and Photography

Routine Servicing of Columbus Video Cassette Recorder

Super Sensitive HDTV cable disconnection

Private Medical Conference (S + Ku-band)

Transferring Super Sensitive HDTV Camera from Cupola to JPM1
PAO Hardware Setup

Ultrasound 2 Hardware Setup

Terminate third suit drying, start drying the third pair of gloves (Soyuz
231)

Crew Prep for PAO

PAO Event

COXX Maintenance

Equipment Transfer

MOLNIYA-GAMMA. Saving data to a card. Tagup with specialists (S-
band)

PAO Hardware Deactivation
Terminate drying the third pair of gloves (Soyuz 231)
Soyuz 231 suit and glove stowage after drying



15:15-16:45
15:15-15:45
15:20-16:50
15:35-15:40
15:40-15:50
15:40-17:40
15:50-17:20
15:55-17:10

16:20-16:25

16:25-16:40
16:40-18:10
16:45-17:15
16:50-17:00
17:00-17:20
17:10-17:40
17:15-17:30
17:20-18:20
17:20-18:50
17:40-17:45
17:40-17:55
17:40-18:40
17:45-18:00
18:00-18:15

18:10-18:25

18:15-18:50
18:20-18:50
18:25-18:50
18:40-18:50
18:50-19:15

19:15-19:30

19:15-19:30
19:30-21:30
19:30-21:20
19:30-19:35
19:30-21:25
19:35-21:20
21:20-21:25
21:20-21:30
21:20-21:25
21:25-21:30
21:25-21:30

FE-4
FE-6
CDR
FE-3
FE-5
FE-3
FE-5
FE-6

FE-1

FE-1
FE-1
FE-4
CDR
CDR
FE-6
FE-4
FE-5
CDR
FE-3
FE-6
FE-4
FE-3
FE-3

FE-1

FE-3,FE-6
FE-5
FE-1
FE-4

CDR,FE-
1,FE-4,
FE-5,FE-6

FE-3
CDR,FE-1
FE-4,FE-5
FE-3
FE-6
FE-3
FE-3
FE-4
FE-5
FE-5
FE-3

MOLNIYA-GAMMA. Preparation and downlink
EXPRESS Rack 8 Umbilical Mate

FGB Stowage Audit (pnls 426 and 427)

MPC Power Up

SLAMMD Stowage

Crew Departure Prep

Physical Exercise (ARED)

Physical Exercise T 2

Progress 410 Rodnik Water Tank 2 [6B2] Bladder Compression -
Closeout

Private Medical Conference (S + Ku-band)
Physical Exercise (TVIS), Day 4
INTERACTION Experiment Run By FE-4
Evening Work Prep

IMS Update

WRS Maintenance

Private Medical Conference (S + Ku-band)
Physical Exercise T 2

Physical Exercise (ARED)

MPC Deactivation

Private Psychological Conference
Physical Exercise (VELO), Day 1

HRF2 PC DVD Load Transfer Preparation
Private Psychological Conference

Sampling condensate water [KAB] upstream of CPB-K2M BKO —
remove sampler, disassemble config, discard

Evening Work Prep
Evening Work Prep
Evening Work Prep
Evening Work Prep
Daily Planning Conference (S-band)

Evening Work Prep

HRF2 PC DVD Load Transfer Preparation
Pre-sleep

Pre-sleep

MPC Power Up

Pre-sleep

Pre-sleep

Reaction Self-test

BAR. Start Charging Kelvin-video
ISSAC Window Shutter Close
Reaction Self-test

MPC Power Down
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21:25-21:30 FE-6 Reaction Self-test
21:30-06:00 . SLEEP
Task List CDR,FE- Preparation of reports for Roskosmos site

1,FE-4
Notes:
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities
3. Pre-sleep ops: daily food prep, dinner, pre-sleep
End of Radiogram



